

RESOLUTION NO. 2012-43

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROHNERT PARK AUTHORIZING AND APPROVING A CONTRACT CHANGE ORDER WITH BARTLEY PUMP FOR REPAIR WORK FOR WELL #12 REHABILITATION PROJECT #2011-09

WHEREAS, on February 22, 2012 the City of Rohnert Park entered into an Agreement with Bartley Pump, Inc. ("Contractor") to rehabilitate Well #12; and

WHEREAS, the inspection during rehabilitation work on Well #12 revealed a well shaft and discharge head that needed to be repaired and replaced; and

WHEREAS, the cost of the repair and replacement work is priced using the unit bid prices where applicable and detailed on the Change Order #1 for Project 2011-09 attached hereto; and


WHEREAS, the approval of the Change Order will allow Contractor to complete the Well #12 rehabilitation project.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rohnert Park that it does hereby authorize and approve Change Order #1 for Project 2011-09 attached hereto as "Exhibit A."


BE IT FURTHER RESOLVED that the City Manager is hereby authorized and directed to take all actions to effectuate this resolution for and on behalf of the City of Rohnert Park, including execution, if necessary, in substantially similar form of the Change Order attached hereto as "Exhibit A," subject to minor modifications by the City Manager or City Attorney.

DULY AND REGULARLY ADOPTED this 8th day of May, 2011.

CITY OF ROHNERT PARK



ATTEST:


Interim Deputy City Clerk



AHANOTU: _____	BELFORTE: _____	CALLINAN: _____	STAFFORD: _____	MACKENZIE: _____
AYES: ()	NOES: ()	ABSENT: ()	ABSTAIN: ()	

AHANOTU: AYE BELFORTE: AYE CALLINAN: AYE STAFFORD: AYE MACKENZIE: AYE

OAK #4844-7744-2058 v2

AYES: (5) NOES: (0) ABSENT: (0) ABSTAIN: (0)

CONTRACT CHANGE ORDER NO. 1
Repair break in well casing and corroded discharge head

PROJECT:	CONTRACTOR:	DATE: May 2, 2012
Well #12 Rehabilitation	Bartley Pump Inc.	
770 Hudis Street	4000 S. Moorland Avenue	PROJECT No:PWCS 2011-09
Rohnert Park, CA	Santa Rosa, CA 95407	

You are hereby directed to make the herein described changes to do the following described work not included in the plans and specifications of this contract. All new work herein described shall be done in accordance with the applicable provisions of the plans and specifications, except as modified by this contract change order. NOTE: This change order is valid when signed on behalf of the Owner.

DESCRIPTION OF CHANGE:

Inspection of the well casing found a 2" by 2'-0" break and also found the discharge head corroded requiring repair, per contract unit price as listed below:

a. Unit price item #15 – swedge repair of steel casing	\$ 6,785.00
b. Repair corroded discharge head	<u>\$ 1,089.00</u>
Net Cost:	\$ 7,874.00

Except as amended by this Contract Change Order, the Contract shall remain in full force and effect.

The original (Contract Sum) was.....	\$ 9,627.00
Net change by previous authorized Change Orders.....	\$ 0.00
The (Contract Sum) prior to this Change Order was.....	\$ 9,627.00
The (Contract Sum) will be (increased) by this Change Order in the amount of.....	\$ 7,874.00
The new (Contract Sum) including this Change Order will be.....	\$ 17,501.00

The adjustments to the Contract Price and Contract Time in this Change Order include all costs, including direct, indirect, consequential, and overhead (field and home office) costs, related to the Change described above. By signing this Change Order, Contractor agrees to accept the adjustment to the Contract Price, calculated as provided above, and the adjustment of the Contract Time, as payment in full for all costs, including direct, indirect, consequential, and overhead (field and home office) costs, related to the Changes described above.

Recommended by: City of Rohnert Park

Johnny Chung *Project Manager* *Date*

Approved By: Contractor

Recommended By: City of Rohnert Park

John McArthur *Dir of PW&CS* *Date*

Approved by: City of Rohnert Park

Gabriel A. Gonzalez *City Manager* *Date*
