

RESOLUTION NO. 2013-165

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROHNERT PARK AUTHORIZING AND APPROVING CONTRACT CHANGE ORDERS NO. 2 AND NO. 3 FOR ROHNERT PARK EXPRESSWAY OVERCROSSING SLURRY SEAL, SIGN AND STRIPING, PROJECT GM001 WITH CENTRAL VALLEY ENGINEERING & ASPHALT, INC.

WHEREAS, the City Council of the City of Rohnert Park approved a contract with Central Valley Engineering & Asphalt, Inc. for the Rohnert Park Expressway Slurry Seal, Sign and Striping, Project GM001 (formerly numbered 2013-03) in an amount of \$128,814.47; and

WHEREAS, in the process of executing the contract work an increase in material quantities were discovered, including but not limited to pavement marking quantities; and

WHEREAS, as a result of this discovery the total project cost rose approximately 12-percent above the original contract amount; and

WHEREAS, the contractor is not being paid for Construction Areas Signs as required under contract bid item number 19 at the amount of \$3656.00, as the signs were not installed.

WHEREAS, pursuant to direction by Caltrans, the contractor provided a Changeable Message Sign on the freeway during the construction; and

WHEREAS, The City of Rohnert Park, Purchasing Policy adopted by City Council Resolution No. 2012-22 limits the City Manager authority to approving Contract Change Orders up to 10-percent over the original contract amount; and

WHEREAS, a Contract Change Order No. 2 has been prepared for a total cost of \$15,452.73 for the cost of the increase in materials; and

WHEREAS, the contractor provided a Changeable Message Sign (CMS) on the freeway at Caltrans request related to this project; and

WHEREAS, a Contract Change Order No. 3 has been prepared to provide for the actual costs of the CMS, in the amount of \$1,290.32; and

WHEREAS, staff has determined that the Contract Change Order Nos. 2 and 3 prices are reasonable and were necessary to complete the Project; and


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rohnert Park that it does hereby authorize and approve Contract Change Order No. 2, in substantially similar form to Attachment A, which is incorporated herein by this reference, for the total amount of Fifteen Thousand Four Hundred Fifty Two Dollars and Seventy Three Cents (\$15,452.73) for the Rohnert Park Expressway Overcrossing Slurry Seal, Sign and Striping,

Project GM001. A copy of which is attached hereto as Exhibit A and incorporated by this reference.

BE IT FURTHER RESOLVED it does hereby authorize and approve Contract Change Order No. 3, for the CMS, in substantially similar form to Attachment B, which is incorporated herein by this reference for the total amount of the actual costs of the Changeable Message Sign, in the amount of One Thousand Two Hundred And Ninety Dollars and Thirty Two Cents (1,290.32) Exhibit B.

BE IT FURTHER RESOLVED that the City Manager is hereby authorized and directed to execute documents pertaining to same for and on behalf of the City of Rohnert Park.

DULY AND REGULARLY ADOPTED this 10th day of December, 2013.



CITY OF ROHNERT PARK

Pam Stafford
Pam Stafford, Mayor

ATTEST:

JpAnne Buergler
JpAnne Buergler, City Clerk

Attachment –Exhibit A and B

AHANOTU: AYE BELFORTE: AYE MACKENZIE: AYE CALLINAN: AYE STAFFORD: AYE
AYES: (5) NOES: (0) ABSENT: (0) ABSTAIN: (0)



CITY OF ROHNERT PARK
130 Avram Avenue, Rohnert Park, CA 94928
PH: (707) 588-2232 FAX: (707) 794-9242

Rohnert Park Expressway Overcrossing Slurry Seal, Sign & Stripe
Project No. GM001

CONTRACT CHANGE ORDER NO. 2

11/14/2013

TO: Central Valley Engineering & Asphalt

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract. All new work herein described shall be done in accordance with the applicable provisions of the plans and specifications, except as modified by this contract change order. NOTE: This change order is valid when signed on behalf of the Owner.

<u>Item</u>	<u>Description</u>	<u>Amount</u>
2	Adjusting Change Order (Quantities)	\$15,452.73

Subtotal of Change Order \$15,452.73

TOTAL of CHANGE ORDER \$15,452.73

Original Contract Amount: \$128,814.47

CCO #1: (\$500.00)

CCO #2 \$15,452.73

CONTRACT TIME ADJUSTMENT: 0 Days

Revised Contract Amount: \$143,767.20

The adjustments to the Contract Price and Contract Time in this Change Order include all costs, including direct, indirect, consequential, and overhead (field and home office) costs, related to the Change described above. By signing this Change Order, Contractor agrees to accept the adjustment to the Contract Price, calculated as provided above, and the adjustment of the Contract Time, as payment in full for all costs, including direct, indirect, consequential, and overhead (field and home office) costs, related to the Changes described above. Except as amended by this Contract Change Order, the Contract shall remain in full force and effect.

Recommended by: _____
Richard F. Pedroncelli, Senior Engineering Technician Date

Recommended by: _____
Patrick Barnes, P.E., Deputy City Engineer Date

Approved by: _____
Darrin Jenkins, Acting City Manager Date

ATTEST: _____
City Clerk

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted by: _____
Ryan Bangle Central Valley Engineering & Asphalt Date



EXHIBIT B
CITY OF ROHNERT PARK
130 Avram Avenue, Rohnert Park, CA 94928
PH: (707) 588-2232 FAX: (707) 794-9242
Rohnert Park Expressway Overcrossing
Slurry Seal, Sign, and Striping

CONTRACT CHANGE ORDER NO. 3

3-Dec-13

TO: Central Valley Engineering & Asphalt

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract. All new work herein described shall be done in accordance with the applicable provisions of the plans and specifications, except as modified by this contract change order. NOTE: This change order is valid when signed on behalf of the Owner.

<u>Item</u>	<u>Description</u>	<u>Amount</u>
1	Provide Portable Changeable Message Board	\$1,290.32

Subtotal of Change Order \$1,290.32

TOTAL of CHANGE ORDER \$1,290.32

Original Contract Amount:	\$128,814.47
CCO #1:	(\$500.00)
CCO #2	\$15,452.73
CCO #3	\$1,290.32
Revised Contract Amount:	\$145,057.52

CONTRACT TIME ADJUSTMENT: 0 Days

The adjustments to the Contract Price and Contract Time in this Change Order include all costs, including direct, indirect, consequential, and overhead (field and home office) costs, related to the Change described above. By signing this Change Order, Contractor agrees to accept the adjustment to the Contract Price, calculated as provided above, and the adjustment of the Contract Time, as payment in full for all costs, including direct, indirect, consequential, and overhead (field and home office) costs, related to the Changes described above. Except as amended by this Contract Change Order, the Contract shall remain in full force and effect.

Recommended by: _____
Richard F. Pedroncelli, Senior Engineering Technician Date

Recommended by: _____
Patrick Barnes, P.E., Deputy City Engineer Date

Approved by: _____
Darrin Jenkins, City Manager Date

ATTEST: _____
City Clerk

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted by: _____
Ryan Bangle Central Valley Engineering & Asphalt Date

To: City of Rohnert Park
130 Avram Avenue, Second Floor
Rohnert Park, Ca. 94928

Contractor: Central Valley Engineering and Asphalt
216 Kenroy Lane
Roseville, Ca. 95678

Application No: 1
Application Date: 10/25/2013
Period Thru Date: PFE

Project No:
Federal Project No:
Project Name: Rohnert Park Expressway Slurry Seal Sign & Stripe
Project Address: On Rohnert Park Expressway

Item #	Description	Qty	Unit	Unit Price	Total Original Value	Prev. Comp.	Value Previously Completed	Comp. This Period	Value Comp. This Period	Comp. To Date	Value Comp. To Date	Balance To Finish	5% Ret To Date
1	MOBILIZATION	1	LS	12,850.00	12,850.00		-	1	12,850.00	1.00	12,850.00	-	642.50
2	TYPE II SLURRY SEAL	20,180	SY	2.70	54,486.00		-	21068	56,883.60	21068.00	56,883.60	(2,397.60)	2,844.18
3	TRAFFIC STRIPING: 4"	2,105	LF	0.59	1,241.95		-	6488	3,827.92	6488.00	3,827.92	(2,585.97)	191.40
4	TRAFFIC STRIPING: 6"	3,482	LF	0.86	2,994.52		-	4203	3,614.58	4203.00	3,614.58	(620.06)	180.73
5	TRAFFIC STRIPING: 8"	2,460	LF	1.28	3,148.80		-	3036	3,886.08	3036.00	3,886.08	(737.28)	194.30
6	TRAFFIC STRIPING: 12"	914	LF	4.28	3,911.92		-	1185	5,071.80	1185.00	5,071.80	(1,159.88)	253.59
7	THERMOPLASTIC PAVEMENT MARKINGS	1,796	SF	4.28	7,686.88		-	2240	9,587.20	2240.00	9,587.20	(1,900.32)	479.36
8	CURB PAINTING	50	LF	2.14	107.00		-	50	107.00	50.00	107.00	-	5.35
9	REFLECTIVE PAVEMENT MARKERS	492	EA	3.21	1,579.32		-	537	1,723.77	537.00	1,723.77	(144.45)	86.19
10	NON-REFLECTIVE PAVEMENT MARKERS	1,468	EA	3.21	4,712.28		-	1095	3,514.95	1095.00	3,514.95	1,197.33	175.75
11	R4-4 SIGN	3	EA	321.00	963.00		-	3	963.00	3.00	963.00	-	48.15
12	TRAFFIC HANDLING PLAN	1	LS	500.00	500.00		-	1	500.00	1.00	500.00	-	25.00
13	LEAD COMPLIANCE PLAN	1	LS	4,484.00	4,484.00		-	1	4,484.00	1.00	4,484.00	-	224.20
14	REMOVAL OF YELLOW PAVEMENT MARKERS	210	SF	10.70	2,247.00		-	302	3,231.40	302.00	3,231.40	(984.40)	161.57
15	REMOVAL OF WHITE PAVEMENT SYMBOLS	84	EA	53.50	4,494.00		-	95	5,082.50	95.00	5,082.50	(588.50)	254.13
16	TRAFFIC STRIPING REMOVAL	5,280	LF	0.86	4,540.80		-	6322	5,436.92	6322.00	5,436.92	(896.12)	271.85
17	COLORIZED SURFACE TREATMENT GREEN BIKE	3,400	SF	4.28	14,552.00		-	5316	22,752.48	5316.00	22,752.48	(8,200.48)	1,137.62
18	CITY OF ROHNERT PARK BUSINESS LICENSE	1	LS	250.00	250.00		-	1	250.00	1.00	250.00	-	12.50
19	CONSTRUCTION AREA SIGNS	23	EA	155.00	3,565.00		-	0	-	0.00	-	3,565.00	-
20	PROJECT IDENTIFICATION SIGNS	1	EA	500.00	500.00		-	1	500.00	1.00	500.00	-	25.00
CC01	DELETE PROJECT I.D. SIGN	1	EA	(500.00)	-		-	1	(500.00)	1.00	(500.00)	-	(25.00)
CC02	Adjusting Change Order (Quantities)	1	LS	15452.73	-		-	1	-	1.00	-	15,452.73	
CC03	Provide Message Board	1	LS	1290.32	-		-	1	1,290.32	1.00	-	1,290.32	
Total					\$ 128,814.47		\$ -		\$ 145,057.52		\$ 143,767.20		\$ 7,188.36

Projected Final Contract Amount \$ 145,057.52