

RESOLUTION NO. 2014-003

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROHNERT PARK AUTHORIZING AND APPROVING AMENDMENT 1 TO TASK ORDER NO. 2013-01 WITH GREEN VALLEY CONSULTING ENGINEERS FOR INSPECTION AND MATERIAL TESTING OF THE LABATH/BUSINESS PARK OVERLAY AND TRAFFIC SIGNAL INSTALLATION

WHEREAS, the City of Rohnert Park approved Task Order No. 2013-01 with Green Valley Consulting Engineers (Green Valley) for inspection and materials testing services for the Labath/Business Park Overlay and Traffic Signal Installation, pursuant to City Council Resolution No. 2013-097, adopted on June 25, 2013, and;

WHEREAS, the estimated cost for Green Valley services contained in Task Order No. 2013-01 was \$142,590.00, and;

WHEREAS, Green Valley requests Amendment 1 to Task Order No. 2013-01 in the amount of an additional \$20,605.00, and;

WHEREAS, the final cost for Green Valley services for inspection and materials testing of the Labath/Business Park Overlay and Traffic Signal Installation \$163,195.00


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rohnert Park that it does hereby authorize and approve Amendment 1 to Task Order No. 2013-01 by and between Green Valley Consulting Engineers and the City of Rohnert Park, for \$20,605.00.

BE IT FURTHER RESOLVED that the City Manager is hereby authorized and directed to take all actions to effectuate this amendment for and on behalf of the City of Rohnert Park, including execution, if necessary, in substantially similar form to the amendment attached hereto as Exhibit "A," subject to minor modifications by the City Manager or City Attorney.


DULY AND REGULARLY ADOPTED this 28th day of January, 2014.



CITY OF ROHNERT PARK


Joseph T. Callinan, Mayor

ATTEST:


JoAnne Buerger, City Clerk

Attachment: Exhibit A

BELFORTE: AYE MACKENZIE: AYE STAFFORD: AYE AHANOTU: AYE CALLINAN: AYE
AYES: (5) NOES: (0) ABSENT: (0) ABSTAIN: (0)

**AMENDMENT 1 TO
TASK ORDER NO. 2013-01
CITY OF ROHNERT PARK
AND
GREEN VALLEY CONSULTING ENGINEERS**

**AUTHORIZATION OF ADDITIONAL ENGINEERING SERVICES
TO PROVIDE INSPECTION AND MATERIAL TESTING OF THE
LABATH/BUSINESS PARK OVERLAY AND TRAFFIC SIGNAL INSTALLATION**

SECTION 1 – PURPOSE

The purpose of this Task Order is to authorize and direct GREEN VALLEY CONSULTING ENGINEERS to proceed with the work specified in Section 2 below in accordance with the provisions of the MASTER AGREEMENT between the City of Rohnert Park ("City") and GREEN VALLEY CONSULTING ENGINEERS ("Consultant") dated January 26, 2011.

SECTION 2 – SCOPE OF WORK

The additional items authorized by this Task Order are presented in Exhibit "A".

SECTION 3 – COMPENSATION AND PAYMENT

Compensation shall be as provided in the MASTER AGREEMENT between the parties hereto referenced in SECTION 1 above. The additional cost for the additional services as set forth in SECTION 2 shall be actual costs (time and materials) based on Consultants' standard labor charges in accordance with the provisions of the MASTER AGREEMENT and as shown in Exhibit "B" for an amount not-to-exceed \$20,605.00.

Total compensation under this Task Order with this Amendment shall not exceed \$163,195.00

SECTION 4 – TIME OF PERFORMANCE

The work described in SECTION 2 shall be completed during Fiscal Year 2013/14 or as extended by the City Engineer or his designee.

SECTION 5 – ITEMS AND CONDITIONS

All items and conditions contained in the MASTER AGREEMENT for professional services between City and Consultant are incorporated by reference.

Approved this 28th day of January, 2014.

CITY OF ROHNERT PARK

GREEN VALLEY

Darrin Jenkins, City Manager
Per Resolution No. 2014-003 adopted by the
Rohnert Park City Council at its meeting of January 28, 2014.

Elizabeth L. Ellis, President

Attest:

City Clerk



municipal engineering
civil engineering
construction management
landscape architecture
land surveying

Exhibit "A"

Restoring Yesterday . . . Creating Tomorrow

November 29, 2013

Patrick Barnes
City of Rohnert Park
130 Avram Ave
Rohnert Park, CA 94928

Re: Request for Amendment #1 for the Labath Roadway Inspection Services

Dear Pat:

I am writing in regards to our contract for Construction Management and Inspection services associated with the Labath Roadway Inspection project, as referenced. We respectfully request an amendment to our original Contract to address the additional working days that had been granted to the Contractor. Our original contract amount was depleted at the expiration of the original contract working days. This amendment will address the additional costs resulting from additional work as detailed below.

We are estimating an additional 10-15 working days of part-time required to close out the project.

Below is a brief summary of the additional services provided during the construction phase:

- The Contractor worked multiple crews for extended hours resulting in a significant amount of overtime not previously accounted for in the budget.
- The Contractor worked multiple crews on both day and night shifts requiring 2 inspectors for a period of 2-3 weeks.
- Additional work was added on Redwood Drive and J. Rogers Lane which was not accounted for in the original scope.
- There were major errors with the electrical plans, which resulted in an additional 3-4 weeks of work for the Contractor to obtain power for the new signals.
- The final electrical, landscaping, punch list, etc. work slowed to a crawl resulting in 6-8 weeks of part time work.

Estimated Fee

Estimated fee for additional services is **\$20,605** per the attached spreadsheet of hours and associated fees.

If you have any questions regarding the scope of work required for this project or estimated fee, please feel free to contact Tim Dillenburg or myself at 707.579.0388.

Sincerely,

A handwritten signature in black ink, appearing to read "Tim Dillenburg".




Restoring Yesterday . . . Creating Tomorrow

Liz Ellis, P.E.
Principal

municipal engineering
civil engineering
construction management
landscape architecture
land surveying

Exhibit "B"

WORK ESTIMATE										
 <p>CITY OF ROHNERT PARK DEVELOPMENT SERVICES</p>			LABATH ROADWAY IMPROVEMENTS PROJECT - Amendment #1							
Task Information			Billing Classification							
Task	Task Information	Project Manager/PE	Construction Inspector	Construction Inspector Night/OT	Admin. Assistant	Survey Crew	Surveyor	Direct Costs	Total Hours	Total Costs
		\$135	\$115	\$150	\$70	\$190	\$105			
1	Amendment #1	15	120	20	4				159	\$16,105
	Vehicle Costs \$50/day							\$1,500		\$1,500
	Total Hours	15	120	20	4	0	0		Project Total	
		\$2,025	\$13,800	\$3,000	\$280	\$0	\$0	\$1,500		\$20,605.00

Based on 60 working days

Based on full-time inspection, Monday through Friday at 8 hours per day at State Prevailing Wages

Based on part time Construction Management Estimated at 3 hours per day

** copies