

RESOLUTION NO. 2018-020

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROHNERT PARK INCREASING THE CITY MANAGER'S CHANGE ORDER AUTHORITY FOR THE 2017 PREVENTIVE MAINTENANCE (PROJECT 2017-08)

WHEREAS, the 2017 Preventive Maintenance (Project Number 2017-08) is included in the City's approved Capital Improvement Program with a total budget, including amendments, of \$728,265; and

WHEREAS, on June 27, 2017, the City Council awarded the construction contract of the 2017 Preventive Maintenance Project to Telfer Pavement Technologies LLC for a low bid price of \$557,810.68, and authorized change orders up to ten percent of contract costs for a total potential contract cost of \$626,100; and

WHEREAS, due in part to the severe weather conditions in late 2016 and early 2017, pavement conditions in the project area had deteriorated since completion of the project design and additional preventative maintenance work was required; and


WHEREAS, the additional work was performed at the bid price but the quantity of work exceed initial estimates, additional change order authority of \$20,000 (or 3.6%) is needed to fund the completed work; and

WHEREAS, the 2017 Preventative Maintenance Project has adequate project budget to fund the proposed additional change order authority.


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rohnert Park that City Manager's change order authority for the 2017 Preventative Maintenance Project is increased from \$55,781.07 to \$75,781.07 in order to accommodate the additional work.

DULY AND REGULARLY ADOPTED this 13th day of February 2018.

CITY OF ROHNERT PARK


Pam Stafford, Mayor

ATTEST:


JoAnne M. Buergler, City Clerk

AHANOTU: Aye BELFORTE: Aye MACKENZIE: Aye CALLINAN: Aye STAFFORD: Aye
AYES: (5) NOES: (0) ABSENT: (0) ABSTAIN: (0)